



# Puntland Democratization Process

## TPEC Presentation of the Road Map

# The Road Map

#	ACTIVITY	DATE	
		Start	Finish
1	Registration of political associations	11 September 2012	10 December 2012
2	Civic education <ul style="list-style-type: none"> <li>Will include activities conducted by other stakeholders such as civil society</li> </ul>	Continuous Process	
3	Vetting process of political associations	11 December 2012	10 February 2013
4	The preparation and finalization of the Electoral Law of Puntland Parliament.	1 November, 2012	Expected by 15 January, 2013
5	Local Councils election period	12 February 2013	15 May 2013
6	Announcement, challenges, confirmation of Political Parties by the Supreme Court	16 may 2013	15 June 2013

# cont...The Road Map

#	ACTIVITY	DATE	
		Start	Finish
7	Transition to the new Puntland Electoral Commission (PEC) and the end of TPEC mandate.	16 June, 2013	15 July, 2013
8	Parliamentary elections	16 July 2013	31 <sup>st</sup> Oct 2013
9	Results announcement, challenges confirmation by courts	1 <sup>st</sup> November 2013	30 <sup>th</sup> November 2013
10	Establishment of parliament	1 <sup>st</sup> December 2013	31 <sup>st</sup> December 2013
11	Election of Speaker and Deputy Speaker by parliament	December 2013	December 2013
12	Election of President and Vice-President by the parliament	8 January 2014	End of the transition from Clan based system to Democratic Elections

***Thank you!***